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Technical Memorandum (Tb4) No. 3 wxs due to us in May 1994, and delivered in draft 
form to us on September 7, 1991. Eecause the Th'l was delivered so late, we request that 
you incorporate the information in TM3 into the Test Site No. 1 Report and not develop 
this document as a separate deliverable. 

Also, as of this date we have not received a revised detailed schedule for Test Site NOS. 2 
and 3. Please deliver these schedules as soon as possibie. 

L€ you have any questions, please contact m e  at extension 7 199. 

Scott R. Grace 
OU 2 Project Manager for 

Environmental Res toration 
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